

## RAFAL - Feature #114

### Projektni Načrt

05/11/2010 08:45 PM - Boštjan Tittl

<b>Status:</b>	New	<b>Start date:</b>	06/02/2010
<b>Priority:</b>	Normal	<b>Due date:</b>	06/09/2010
<b>Assignee:</b>	Boštjan Tittl	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	2.00 hours
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			

### History

---

**#1 - 05/11/2010 09:17 PM - Boštjan Tittl**

- Assignee set to Boštjan Tittl

**#2 - 06/02/2010 05:07 PM - Boštjan Tittl**

- Due date set to 06/09/2010

- Start date changed from 05/11/2010 to 06/02/2010

- Estimated time set to 2.00 h

**#3 - 06/03/2010 06:22 PM - Boštjan Tittl**

- % Done changed from 0 to 100