

## RAFAL - Feature #117

### Arhitektura Sistema

05/11/2010 08:47 PM - Boštjan Tittl

<b>Status:</b>	New	<b>Start date:</b>	06/07/2010
<b>Priority:</b>	Normal	<b>Due date:</b>	06/14/2010
<b>Assignee:</b>	Jakob Bartolj	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			

#### History

---

**#1 - 05/25/2010 06:32 PM - Jakob Bartolj**

- Assignee set to Jakob Bartolj

**#2 - 06/02/2010 05:22 PM - Boštjan Tittl**

- Due date set to 06/14/2010

- Start date changed from 05/11/2010 to 06/07/2010

**#3 - 07/12/2010 12:28 PM - Boštjan Tittl**

- % Done changed from 0 to 100